
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:41 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 436 Date: 28-Jan-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 603

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Bike Path Piping

MEP staff meeting 0830-0900. Track progress of FWS mechanical piping for a night closure of EB lane
#5. Track painting of 12" DIP section to be used to make the connection between SAS and Skyway

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Bike Path MEP

The FWS crew, including Josh Johnson, spent the shift rewelding the 4" CA line at PP 117 along the
bikepath to create a consistant flow line. The pipe was originally installed too high such that it created a
low spot where condensation could gather.

To perform this work, the crew used a 200 volt welder, 2.4 HP generator, and small tools.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 3.00 0.00 0.00 3.00

Diary: Dispute

DIP Painting

Jorge Flores spent 3 hours blasting and applying the first coat of Miozinc primer on a new section of 12"
DIP needed to complete the CCSF Water Main connection at Hinge AW. This was a new, shortened
section with a Victaulic fitting groove cut off site, needed to make the SAS to Skyway connection per the
directions given in the response to RFI 3485R01.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 436 Date: 28-Jan-2014 Tuesday

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

To perform the shift's operations, the FWS crew worked from a night closure of the #5 lane of the EB
bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower, 
and a port-a-potty on a trailer.

The CCO 354 work also includes any shift differential due night work.

001 0-FWS-ELS.354

Page 2 of 2ddrRptbyBidItem


